

COPY

TELEPHONE: VICTOR 7-2422

033

SHIP TO

THE PERKIN-ELMER CORP.
PROJECTOR DIVISION
P.O. BOX 68 RIDGEWAY STATION
STAMFORD, CONNECTICUT

(007) 000

B
I
L
L
T
O

INTERNATIONAL SURVEY CORP.

SPECIAL MARKINGS

SUBJECT TO RENEGOTIATION

YES **NO**

SALES ORDER NO.**REQUESTED DELIVERY**

ESTIMATED DELIVERY SCHEDULE

INVOICE NO.

03251

INVOICE DATE

DATE SHIPPED

11-15-56

TERMS: 30 DAYS NET - NO CASH DISCOUNT

| SHIP VIA | PPD - COL. | SHOW CHGS. | F.O.B. SELLER'S FACTORY, UNLESS OTHERWISE SPECIFIED | | S. C. | PAR- TIAL | COMPLETE | CHARGES |
|----------|------------|------------|--|--|-------|--------------|----------|---------|
|----------|------------|------------|--|--|-------|--------------|----------|---------|

| ITEM NO. | QUANTITY | PART NO. | CODE | DESCRIPTION | UNIT PRICE | ITEM NO. | QUAN. SHIPPED | AMOUNT |
|----------|----------|----------|------|--|--|--------------|---------------|-------------|
| | | | | RAW MATERIAL, DIRECT COSTS, DIRECT LABOR, BURDEN ON DIRECT LABOR G AND A | | | | |
| | | | | TOTAL TO 10-26-56 | \$ | 2,977,526.02 | | |
| | | | | LESS PERVIOUS PROGRESS BILLING THRU 9-30-56 | | 2,888,343.13 | | |
| | | | | PROGRESS BILLING # 32 | | | | \$89,182.89 |
| | | | | | <div style="text-align: right;">12/6/56</div> | | | |
| | | | | | <div style="text-align: center;">APPROVED BY</div> <div style="text-align: center;">NOV 16 1956</div> | | | |
| | | | | | <div style="text-align: right;">CONTRACTING OFFICER</div> <div style="text-align: right; margin-top: -20px;">12/6/56</div> | | | |
| | | | | | <div style="text-align: right;">AUTHORIZED CERTIFYING OFFICER</div> <div style="text-align: right; margin-top: -20px;">12/9/56</div> | | | |
| | | | | | <div style="text-align: right;">PLEASE PAY LAST AMOUNT →</div> | | | |

PLEASE PAY LAST AMOUNT

SAFC 11204
COPY 1 OF 2

STAT



November 19, 1956

George:

The attached invoice covers a progress payment for Hycon for costs incurred from October 1-26, 1956. A detailed breakdown of these costs is given below:

| | |
|--|-------------------|
| Raw material, purchased parts and outside processing | \$22,503.70 |
| Direct Costs | \$603.83 |
| Taxes | \$873.72 |
| Direct Labor | \$24,835.26 |
| Burden on Direct Labor | \$32,258.84 |
| G and A | <u>\$8,107.54</u> |
| | \$89,182.89 |

STAT



STAT

100/SCJ
1956 NOV 29 PM 4:20

Q